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Abstract. Understanding the value of Systems Engineering (SE) is necessary to justify a 
project’s investment in SE resources and activities. To identify the value of SE, the Systems 
Engineering Effectiveness Committee (SEEC) of the National Defense Industrial Association 
(NDIA), in collaboration with the Software Engineering Institute (SEI), developed and 
executed a survey of defense industrial contractors. The survey analyzed the relationships 
between the SE activities applied to individual projects, and performance of those projects. 
Results of this survey, published in 2007 and 2008[1], indicated strong relationships between 
many SE efforts applied early in the project and the overall success of the project.  Today, 
NDIA, in collaboration with the Institute of Electrical and Electronics Engineers Aerospace 
and Electronic Systems Society (IEEE-AESS) and SEI, is engaged in extending that study to 
build a stronger business case for the application of effective SE to product development 
projects. 
Background 
An understanding of the value of Systems Engineering (SE) is necessary to justify a project’s 
investment in SE resources and activities.  And yet, quantitative data showing the contributions 
of SE to project or program success is sparse.  Prior research by Gruehl[2] showed that NASA 
projects that spent a larger percentage of their efforts in the early phases of the project exhibited 
smaller cost overruns.  Likewise, research by Honour[3] has shown that projects that devote 
15% to 20% of their development budgets to SE exhibit smaller cost and schedule variances.  
While producing valuable insights into the role of SE in development projects, these studies 
have been based on a small number of data points, and were not constructed to show the 
contribution of specific SE activities to project performance.  Subsequently, in 2006, the 
National Defense Industrial Association Systems Engineering Division (NDIA-SED) 
embarked on a project to collect quantitative evidence of the value of SE. 
NDIA SE Effectiveness Study 
The NDIA-SED established the Systems Engineering Effectiveness Committee (SEEC) to 
obtain quantitative evidence of the benefit of SE best practices upon project performance. The 
SEEC chose to attack this task by developing and executing a survey of individual 
development projects executed by defense industrial contractors. The hypothesis of the survey 
was: 
The effective performance of SE best practices on a development program 
yields quantifiable improvements in the program execution (e.g., improved cost 
performance, schedule performance, technical performance). 
The survey identified the SE practices utilized on these projects, collected project performance 
data on these projects, and statistically measured relationships between the application of these 
SE practices and project performance. Those practices with the strongest relationship to better 
project performance could be considered “best practices.” 
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Assessment of SE Effectiveness demands knowledge of both the SE activities performed, and 
the results produced by the application of these activities. Measurement of both of these 
parameters is problematic. 
Measurement of the SE activities performed is hindered by the absence of a widely accepted 
definition of what comprises SE; thus, activities that one project considers as SE, another may 
not. Furthermore, in many organizations, SE is not an independently planned and tracked 
activity. Instead, it is distributed among and embedded within many other project tasks. 
Reliable means of assessing project performance are also lacking. While many projects employ 
the Earned Value Management System (EVMS), the manner in which it is employed is not 
consistent. EVMS is calculated from variances from a baseline; therefore, it is highly sensitive 
to revisions in those baselines. Within some projects, baselines are only revised upon contract 
change orders. In others, baselines may be changed during replanning activities. In yet others, 
baselines are revised at fixed intervals. These different baselining methods can produce 
significant variations in the meaning of EVMS data. Furthermore, EVMS assesses only 
satisfaction of budgetary and schedule needs. It includes no means of assessing satisfaction of 
performance requirements. 
It was this lack of reliable data that led the SEEC to focus on this survey as a means of 
examining the effectiveness of SE. 
SURVEY DEVELOPMENT AND DEPLOYMENT 
The SEEC chose to measure the application of SE activities by assessing the SE-related work 
products produced by the each project in the survey sample. Due to the absence of a widely 
accepted definition of what constitutes SE, the SEEC used the Capability Maturity Model 
Integration® (CMMI®) [4] as a guide to identify appropriate work products. The SEEC 
assembled a panel of SE experts drawn from government, industry, and academia. Starting 
with the CMMI Model v1.1, the panel identified the work products that, in the judgment of 
these SE experts, result from SE tasks. The presence and the quality of these work products 
provide an indication of the magnitude of the SE activities performed on the project.  
The process of identifying SE work products was as follows: 
1. Extract all listed work products from the CMMI. 
2. Identify the subset of these work products that (in the judgment of the SEEC SE experts) 
result from SE activities. 
3. Extract those work products that (in the judgment of the SEEC SE experts) are most 
significant. 
The result of this process was a survey questionnaire that included 88 questions addressing 71 
SE-related work products. These questions reflected SE activities performed within the 
following 12 categories: 
• Project Planning • Project Monitoring and Control 
• Requirements Development and Management • Product Architecture 
• Trade Studies • Integrated Project Teams 
• Technical Solution Processes • Product Integration 
• Verification • Validation 
• Configuration Management • Risk Management 
                                                 
® “Capability Maturity Model Integration” and “CMMI” are registered in the U.S. Patent and Trademark 
Office by Carnegie Mellon University. 
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Project performance was measured in three dimensions: budget satisfaction, schedule 
satisfaction, and requirement satisfaction.  Budget and schedule satisfaction were assessed 
based upon reported EVMS data as well other reported variations in project schedule and 
project cost. Satisfaction of customer requirements was assessed directly. The result of this 
process was an additional 13 questions addressing overall project performance. 
Additionally, the survey examined the degree of challenge presented by the project. Project 
Challenge (PC) was measured via 44 questions on the survey questionnaire, and considered 
factors such as:  
• the life-cycle span of the project 
• sources of technical challenge 
• project value and financial stability 
• project duration and schedule stability 
• the size of the project staffing 
• the organizational complexity of the project (e.g., number of organizations involved) 
• the completeness and stability of the project requirements 
• the stability of the project contract. 
The survey questionnaire also included questions probing the environment in which the project 
was being executed. Factors considered included: 
• the acquiring organization 
• the end-user for the delivered product 
• the deployment environment of the end-product 
• the contract type 
• the executing organization’s process improvement efforts 
• the executing organization’s process maturity 
• the executing organization’s prior related experience 
The survey was executed via the web, with responses received from August 2006 through 
November 2006. All responses were anonymous to protect proprietary project data —a 
necessity to obtain sufficient participation.  As an additional protection, data was accessible 
only to designated staff of the SEI, a non-competitive FFRDC acting as an honest broker of 
information. 
Sixty-four valid survey responses were received; 48 complete responses and 16 partial but 
useable responses. While the sample sizes are small, they are adequate. Most importantly, they 
exhibit sufficient variation. Without this variation, the identification of statistical relationships 
between variables would not be possible. 
DATA ANALYSIS 
Response data from each project was analyzed to compute a Systems Engineering Capability 
(SEC) score for each of the 12 aforementioned SE activity categories (i.e., Project Planning, 
Project Monitoring and Control, etc.). An overall SEC score covering all of the categories was 
also computed. All scores ranged numerically from 1 to 4, (1 = low capability, 4 = high 
capability). Likewise, a Project Performance score (Perf) (1 = poor, 4 = good) and a Project 
Challenge score (PC) (1 = easier, 2 = more difficult) were computed. All of the scores show 
sufficient variation to enable meaningful analysis of the relationships between them. 
Distribution histograms for PC, Overall SEC, and Perf are shown in Figs. 1 through 3. 
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Fig. 1. Overall SEC Distribution 
 
 
Fig. 2. Project Performance (Perf) Distribution 
 
 
Fig. 3.  Project Challenge (PC) Distribution 
This data was then analyzed to identify relationships between these scores. For each of the SEC 
categories, the responses were trichotomized into lower, middle, and upper thirds. Likewise, 
the Project performance scores were also trichotomized. This enabled the creation of 9-panel 
mosaic charts clearly showing the distribution of project performance for each of the three 
subsets of SEC capability. Fig. 4 shows an annotated example of such a mosaic chart. 
Goodman and Kruskal’s “gamma”, as shown in Fig. 4, is a proportional reduction in error 
(PRE) statistic that provides a measure of association that expresses the strength of relationship 
between two ordinal variables. It varies from +1 to -1, with 
• values near -1 indicating a strong opposing relationship 
• values near 0 indicating a weak or absent relationship (statistical independence) 
• values near +1 indicating a strong supporting relationship 
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“p,” also shown in Fig. 4, is generally interpreted as the probability that one would observe a 
statistical relationship in a sample of data by chance alone. 
 
 
 
Fig. 4.  Example Mosaic Chart 
SURVEY RESULTS 
The analysis described above was performed for each of the 12 aforementioned SE activity 
categories, as well as for ensembles of these categories, including an overall measure of SE 
capability encompassing all categories. This enabled us to identify the relationship of each of 
these categories to project performance. 
Overall SE Capability vs. Project Performance 
Fig. 5 shows the relationship between the overall SE capability of the project (Overall SEC) 
and Project Performance (Perf). Note that for the projects with the lowest overall SE capability, 
only 15 percent of the projects exhibited the best project performance. However, for projects 
with the highest overall SE capability, 56 percent of the projects exhibited the best project 
performance.  The gamma value of 0.32 reflects a moderately strong relationship between total 
SE capability and project performance. 
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 Fig. 5.  Relationship Between Overall SE Capability and Project Performance (Perf) 
Project Challenge vs. Project Performance 
Fig. 6 shows the relationship between Project Performance (Perf) and Project Challenge (PC). 
As expected, the graph shows that more challenging projects exhibit poorer performance than 
less challenging projects. For the least challenging projects sampled, 50 percent exhibited the 
highest project performance. However, for the most challenging projects sampled, the 
percentage of projects delivering the highest performance dropped to 25 percent. It should be 
noted that the sample of projects analyzed did not include extremely challenging projects. As 
seen in Fig. 3, on a scale of 1 to 4 for PC, the median for the represented projects was 1.9, and 
the maximum was 2.8. Thus, extremely challenging projects are not represented in this sample.  
 
Fig. 6.  Relationship Between Project Challenge (PC) and Project Performance (Perf) 
One would expect the success rate for these more challenging projects to continue to decrease 
below the 25 percent shown in Fig. 6. 
Product Architecture Practices vs. Project Performance 
The impact of the application of Product Architecture practices on Project Performance was 
analyzed. Assessment of Product Architecture was based upon a series of questions probing 
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• the documentation, timeliness, management, and accessibility of a high-level product 
structure using multiple views 
• the accuracy, timeliness, management, and accessibility of interfaces descriptions  
• the documentation and usage of guidelines for COTS component utilization 
As seen in Fig. 7, these Product Architecture factors had a moderately strong relationship 
(Gamma = 0.40) to Project Performance. 
 
 
Fig. 7.  Relationship Between Product Architecture Practices and Project Performance 
For the projects with the lowest Product Architecture capability, only 11 percent exhibited the 
best project performance. However, for projects with the highest Product Architecture 
capability, 46 percent exhibited the best project performance. 
Trade Study Performance vs. Project Performance 
The impact of Trade Study utilization on Project Performance was analyzed. Assessment of 
Trade Study utilization was based upon a series of questions probing: 
• performance and documentation of trade studies between alternate solutions 
• utilization of definitive and documented selection criteria 
• stakeholder involvement in the development and performance of trade studies 
• documentation and accessibility of trade study results 
As seen in Fig. 8, these Trade Study factors had a moderately strong relationship (Gamma = 
0.37) to Project Performance. 
254
 Fig. 8.  Relationship Between Trade Study Performance and Project Performance 
For the projects with the lowest Trade Study utilization, only 17 percent exhibited the best 
project performance. However, for projects with the highest Trade Study capability, 49 percent 
exhibited the best project performance. 
Integrated Project Team Utilization vs. Project Performance 
The impact of Integrated Project Team (IPT) utilization on Project Performance was analyzed. 
Assessment of IPT utilization was based upon a series of questions probing 
• the use of IPTs 
• the effectiveness of IPTs 
• supplier participation in IPTs 
• inclusion of an IPT with assigned SE responsibility 
• SE representation on other IPTs 
As seen in Fig. 9, these IPT utilization factors had a moderately strong relationship (Gamma = 
0.34) to Project Performance. 
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 Fig. 9.  Relationship Between Integrated Project Team (IPT) Utilization and Project 
Performance (Perf) 
For the projects with the lowest IPT capability, only 13 percent exhibited the best project 
performance. However, for projects with the highest IPT capability, 53 percent exhibited the 
best project performance. 
Requirements Development and Management vs. Project Performance 
The impact of Requirements Development and Management on Project Performance was 
analyzed. Assessment of Requirements-related capability was based upon a series of questions 
probing 
• the development and documentation of project requirements based on stakeholder 
needs, expectations, and constraints 
• the documentation, timeliness and accuracy of all customer-specified requirements 
• the documentation, timeliness and accuracy of all derived requirements 
• the documentation, timeliness and accuracy of the hierarchical allocation of both 
customer and derived requirements to system elements in the configuration baselines 
• the documentation, timeliness and accuracy of operational concepts and their 
associated scenarios 
• the documentation, timeliness and accuracy of use cases (or their equivalent) 
• the documentation, timeliness and accuracy of product installation, maintenance and 
support concepts 
• the definition and application of criteria for identifying authorized requirements 
providers 
• the definition and application of criteria for evaluation and acceptance of requirements 
• the definition and application of a formal process for requirements approval by relevant 
stakeholders 
• performance and documentation of requirements impact assessments for proposed 
requirements changes 
• the usage, timeliness and accuracy of a requirements tracking system 
• the management of requirements documents under a configuration control process 
• the accessibility of requirements documents to relevant project staff 
As seen in Fig. 10, these Requirements-related factors had a moderately strong relationship 
(Gamma = 0.33) to Project Performance. 
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Fig. 10.  Relationship Between Requirements Development and Management and 
Project Performance 
For the projects with the lowest Requirements capability, only 18 percent exhibited the best 
project performance. However, for projects with the highest Requirements capability, 55 
percent exhibited the best project performance. 
Other SE Categories vs. Project Performance 
The impact of each of the 12 aforementioned SE categories upon Project Performance was 
analyzed in the same manner described in the preceding sections. Additionally, analysis was 
performed on several ensembles of these SE categories, most notably 
• Technical Solution (consisting of the Product Architecture and Trade Study categories) 
plus Requirements Development and Management 
• Overall SE Capability, consisting of all 12 SE categories 
Detailed results of these analyses are presented in [1]. Here, we summarize the results solely by 
the values the strength of relationship with Project Performance, as measured by Gamma. This 
summary is shown in Fig. 11 
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Fig. 11. Summary of Gamma (Relationship Strength) Values for all SE Capability 
Categories Versus Project Performance 
From Fig. 11, note that some of the strongest relationships to Project Performance are seen in 
the early SE activities (Requirements, Architecture, Trade Studies); the activities typically 
found on the left side of the Systems Engineering V-model. Also note the negative relationship 
between Project Monitoring and Control. This does not imply that more Monitoring and 
Control leads to poorer project performance. Remember that Gamma measures only the 
strength of the relationship, and does not imply causality. Thus, a more appropriate 
interpretation of the negative Gamma for Project Monitoring and Control may be “Projects that 
are performing poorly are subjected to more monitoring and control." 
Since we also measured the level of challenge for each project, we were also able to examine 
the relationship between: 
1. the combined SE capabilities of Technical Solution (comprised of Product Architecture 
and Trade Studies) and Requirements Development and Management, and 
2. Project Performance 
using Project Challenge as a control variable. This relationship is shown in Fig. 12.  The benefit 
of these SE capabilities is evident. For projects presenting lower levels of challenge, only 25 
percent of those with lower SE capabilities exhibit best performance. However, among these 
same low-challenge projects, 72 percent of those with higher SE capabilities exhibit best 
performance. Similarly for projects presenting higher levels of challenge, none (0 percent) of 
the projects with lower SE capabilities exhibit best performance. However among these same 
high-challenge projects, 36 percent of those with higher SE capabilities exhibit best 
performance. 
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Fig. 12.  Control Chart – Requirements + Technical Solution Versus Project 
Performance Versus Project Challenge 
CURRENT AND FUTURE DEVELOPMENTS 
The results of the NDIA SE Effectiveness Study have been adopted by several major aerospace 
and defense suppliers.  They have used the survey instrument to assess their internal projects, 
and have compared the results against the benchmarks established by the NDIA study, using 
the results to guide SE process improvement activities. 
In 2010, the results of this study were briefed to the Director of Systems Engineering at the 
Office of the Director, Defense Research and Engineering within the Office of the Secretary of 
Defense (OSD-DDR&E/SE).  The findings were positively received, and OSD-DDR&E/SE 
expressed interest in using findings to improve the value of SE processes within the DoD.  He 
was supportive of a follow-on study to expand the sample size of the study. 
Presently, NDIA is collaborating with the IEEE-AESS and SEI to expand and extend the prior 
study to develop a Business Case for Systems Engineering (BCSE).  The mission of this new 
study is to assist the DoD and the SE community in achieving a quantifiable and persistent 
improvement in project performance through appropriate application of systems engineering 
principles and practices.  We endeavour to do this by 
• Identifying principles and practices PROVEN to provide benefit (by extending and 
confirming the prior NDIA study) 
• Assisting the DoD in developing the guidance to implement the principles and practices 
identified in study findings 
• Assisting the DoD in establishing a means of monitoring / tracking the results of efforts 
to improve SE 
• Assisting DoD in institutionalizing these efforts so that they become “the way DoD 
does business”.  
An overview of the process being used is shown in Figure 13. 
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Fig. 13.  NDIA / IEEE-AESS / SEI SE EControl Chart – Requirements + Technical 
Solution vs. Project Performance vs. Project Challenge 
This process will be executed in three phases: 
Phase I: Identify SE activities that show net benefit (i.e., value exceeding cost) to program 
performance.  This phase will include the expansion and extension of the previous 
SE Effectiveness study to survey a larger population, and the development of an 
SE Framework and a stronger Business Case for SE (BCSE) 
Phase II: Develop recommendations to OSD for policy guidance, and training to 
implement the findings of Phase I.  This phase will include the development of 
recommendations for OSD review, and the development of tools to implement 
policy and guidance (e.g., suggested RFP language, suggested contract language, 
Program Office training, SE assessment methods and tools, SE artifact Data Item 
Descriptions) 
Phase III: Establish a mechanism for continuous improvement of the BCSE Framework.  
This phase will include the development of an on-going DoD data collection 
process integrated with existing program review processes. 
Phase I will be completed early in 2012.  Phase II will be completed in 2Q2013.  Phase III will 
be completed in 4Q2013. 
 
CONCLUSIONS 
The challenge of obtaining consistent measurement of SE application to projects despite the 
absence of a widely accepted definition of SE has hindered prior efforts of measuring the value 
of SE. The NDIA SE Effectiveness survey used an innovative method of overcoming this 
challenge, by focusing on measurement of the application of individual elements of SE (i.e., SE 
practices) rather than the larger undefined category of SE. This method proved successful, and 
may have applications in future studies (e.g., the value of software engineering, project 
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management, process improvement). 
This study has provided quantitative evidence of the value of systems engineering activities. 
The data clearly shows that projects with better SE capabilities have an increased likelihood of 
delivering better project performance, as measured by budget, schedule and requirements 
satisfaction. Furthermore, specific categories of SE activities related to Product Architecture, 
Trade Studies, Requirements Development and Management, and IPT utilization show even 
stronger relationships with overall project success. The categories of SE activities with the 
strongest relationships to project success share a few common themes 
• they begin early in the project 
• they influence the approach to and/or the organization of the project 
This knowledge provides a strong incentive for the early application of SE on a project. 
Current efforts are proceeding on expanding and extending the earlier study, and implementing 
the findings within the DoD and the defense community 
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